COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 18/ 2016

ESTI MATE SUMVARY 13:27: 19
CONTI D: C19086R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19086R- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TIMVE ALLOW 11/13/201 FI XED COMPLETI ON DATI
BERTHOUD PASS REMOTE PREVENTATI VE AVALANCHE SYSTEM PERCENT TIME.  90. 60 ORI G TIME ALLON 11/13/201 FI XED COMPLETI ON DAT
PRQJECT NO 00403- 056
REMOTE PREVENTATI VE AVALANCHE
NAVE OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DVWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 01/ 18/ 2016 DATE TI ME STARTED 07/ 20/ 2015
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 18/ 2014 DATE WORK BEGAN  07/20/ 2015
DATE AWARDED 01/ 02/ 2015 DATE TI ME STOPPED 11/ 02/ 2015
DATE CONTRACT EXECUTED 01/ 28/ 2015 DATE ACCEPTED 11/ 02/ 2015
HENDERSON CO 80640 (303) 288- 4970 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 730, 092. 78 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AVARD PRQJECT AMT: $ 655, 755. 00 NON- PARTI CI PATI NG 725, 771. 59 49, 586. 49
PERCENT COVPLETE: 99. 419% TOTAL EARNI NGS 725, 771. 59 49, 586. 49
FUNDS AVAI LABLE: $ 4,321.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 725, 771. 59 49, 586. 49
TOTAL CLAI VB $ 0.00 RETAI NAGE -9,836.33 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 715, 935. 26 49, 586. 49
LI QU DATED DANMAGES 0.00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 715, 935. 26 49, 586. 49
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 49, 586. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19086R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19086R- BI D ESTI MATE RUN 01/ 18/ 2016
PRQJECT: Q0403- 056 ESTI MATE NO 0004 13:27:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 208- 00002 Erosion Log (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
6. 40000 200. 000 1, 280. 00
0010 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 40000 0. 000 0. 00
0015 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0020 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0025 211-01300  Rock Anchor 28. 000 28.000
EACH 0. 000 0. 00
1, 875. 00000 28. 000 52, 500. 00
0030 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0035 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0040 213-00002 Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0045 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 601-01025 Concrete dass B (M scel | aneous) 54. 300 49. 900
cY 4. 400 18, 480. 00
4, 200. 00000 54. 300 228, 060. 00
0055 602- 00000 Rei nforcing Steel 3, 835. 000 3, 685. 000
LB 0. 000 0. 00
8. 00000 3, 685. 000 29, 480. 00



CONTI D C19086R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 19086R- Bl D ESTI MATE RUN 01/ 18/ 2016
PRQJECT: C0403- 056 ESTI MATE NO 0004 13:27:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 612-00031 Delineator (Type |I) (Extra Height) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 619-30100 1-1/4 Inch Gal vani zed Pi pe 2,452.000 2,452. 000
LF 0. 000 0. 00
36. 00000 2,452. 000 88, 272. 00
0070 619-30120 1-1/2 Inch Gal vani zed Pi pe 1, 860. 000 1, 860. 000
LF 0. 000 0. 00
37. 00000 1, 860. 000 68, 820. 00
0075 619-50100 1-1/4 Inch Plastic Pipe 219. 000 219. 000
LF 0. 000 0. 00
31. 00000 219. 000 6, 789. 00
0080 619-50120 1-1/2 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
32. 00000 159. 000 5, 088. 00
0085 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0090 630- 00000 Fl aggi ng 259. 000 244.000
HOUR 0. 000 0. 00
26. 00000 244.000 6, 344. 00
0095 630-00012 Traffic Control Management 16. 000 16. 000
DAY 0. 000 0. 00
713. 00000 16. 000 11, 408. 00
0100 630-80341 Construction Traffic Sign (Panel Size A 2.000 1. 800
EACH 0. 000 0. 00
17. 00000 1. 800 30. 60
0105 630-80342 Construction Traffic Sign (Panel Size B) 14. 000 12. 600
EACH 0. 000 0. 00
23. 00000 12. 600 289. 80
0110 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 3. 600
EACH 0. 000 0. 00
29. 00000 3. 600 104. 40



CONTI D C19086R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19086R- Bl D ESTI MATE RUN 01/ 18/ 2016
PRQJECT: Q0403- 056 ESTI MATE NO 0004 13:27:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
276. 00000 1. 800 496. 80
0120 630-80380 Traffic Cone 75. 000 67.500
EACH 0. 000 0. 00
3. 00000 67.500 202. 50
0125 642-00010 Expl oder (Type 1)(Install Only) 2.000 2.000
EACH 0. 000 0. 00
22, 000. 00000 2.000 44, 000. 00
0130 642-00020 Expl oder (Type 2)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
18, 000. 00000 3. 000 54, 000. 00
0135 642-00030 Control Shelter (Type 1)(Install 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0140 642-00040 Control Shelter (Type 2)(Install 1. 000 1. 000
EACH 0. 000 0. 00
32, 500. 00000 1. 000 32, 500. 00
0145 642- 00050 Oxygen Far m Cabi net 2.000 0. 000
EACH 2.000 25, 000. 00
12, 500. 00000 2.000 25, 000. 00
0150 700- 70010 F/ A M nor Contract Revisions 2,606. 290 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19086R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19086R- Bl D ESTI MATE RUN 01/ 18/ 2016
PRQJECT: Q0403- 056 ESTI MATE NO 0004 13:27:19
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 900- 00014 Added Item (Lunp Sun)/ Purchase Materials from M\D 1. 000 0. 000
LS 1. 000 2, 606. 49
2, 606. 49000 1. 000 2, 606. 49

CAT NO0400

0170 620-00001

0175 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 1)

Sanitary Facility

CAT 0200 CURRENT AMI  $

0. 000
EACH
12, 000. 00000

0. 000

1, 500. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

730,092.78 $ 49, 586. 49 $ 725,771. 59
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0.00 % 0.00$ 0. 00
730,092.78 $ 49, 586. 49 $ 725,771. 59



